Tennessee Department of General Services

Friday, October 03, 2008 8:02 AM
Andrew Johnson Building
529/078-01-2007 $550,000.00 Kline Swinney Associates DePalma, N. Renovation
Server Room Upgrade $250,000.00 IKON Construction, Inc. Patteson, G. Active Construction 5/01/08: Construction NTP issued
4/11/08: Construction contract executed
3/11/08: Bid Date
2/26/08: Pre Bid Conference
11/26/07: DDP approved, NTP to CDP authorized
11/03/07:SDP approved, NTP to DDP authorized
11/02/07: Program approved, NTP to SDP authorized
10/15/07: Design NTP issued
1 Project $550,000.00 ( Total Budgeted Cost of Projects )
Capitol Complex
460/001-01-2003 $600,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout
State Govern Security Improve $88,500.00 Patteson, G. Construction Closed Out As of 8/28/08, Designer is not closed out.
529/000-16-2006 $58,800.00 Moody Nolan LTD, Inc. Freeman, D. New Construction
Bicycle Storage Lockers & Rack $37,400.00 Middle 10 Contractors, LLC Shelton, T. Substantially Complete Warranty inspection due 10/25/08
10/26/07: Substantial Completion Certificate issued
529/045-03-2000-12 $100,000.00 Gresham, Smith and Partners Symons, H. Study Awaiting Designer Closeout
Nashville State Parking Study $0.00 n/a Project Closed Out
3 Projects $758,800.00 ( Total Budgeted Cost of Projects )
Chattanooga Client Services Building
460/005-02-2006 $306,000.00 Artech Design Group Law, V. Re-roof
Reroof $275,000.00 Edwards, T. Design Development Phase 7/23/08: DDP estimate not inbudget, designer look at
another system?
5/29/08: SDP/DDP meeting to be scheduled mid June
08
10/30/07: Program approved, NTP to combined
SDP/DDP authorized

10/25/07: Completion expected 7/2008

1 Project $306,000.00 ( Total Budgeted Cost of Projects )



Chattanooga State Office Building

460/005-01-2008 $1,265,000.00 Lerch-Bates Renovation
Elevator Upgrade $0.00 Edwards, T. SBC Approved - Awaiting Contra
520/001-01-2003 $1,750,000.00 Artech Design Group DePalma, N. Renovation With Subprojects
Exterior Stabilization Phase | $1,550,000.00 Total Building Maintenance, Inc. Shelton, T. Root Project 12/21/07: Substantial Completion Certificate issued
520/001-01-2003-01 $860,000.00 Artech Design Group DePalma, N. Renovation Awaiting NTP
Exterior Stabilization-Phase 2 $860,000.00 Mid-Continental Restoration Co., Inc. Shelton, T. Active Construction Life safety issue, stone falling off building
2/27/08: Construction contract executed
1/17/08: Bid Date
11/01/07: Phase 2 to be completed Winter of 2009
9/10/07: DDP approved, NTP to CDP authorized
3 Projects $3,875,000.00 ( Total Budgeted Cost of Projects )
Citizens Plaza Building
529/076-01-2005 $4,000,000.00 Kline Swinney Associates Freeman, D. Renovation
Interior Renov- Ph 1 $2,560,000.00 Shankle-Lind, LLC. Shelton, T. Substantially Complete 2/07/08: Substantial Completion Certificate issued
10/25/07: Project held up by Asst. Commissioner,
expected to be complete 1/01/08
529/076-01-2006 $3,500,000.00 Street Dixon Rick Architecture DePalma, N. Renovation
Interior Renov - 2 Floors $2,200,000.00 Edwards, B. Bidding Phase 10/14/08: Bid Date
10/01/08: Pre Bid Conference
9/12/08: CDP approved, moving to Bid Phase
11/07/07: Project expected to be complete by 3/2009
2 Projects $7,500,000.00 ( Total Budgeted Cost of Projects )
Cordell Hull Building
460/011-01-2008 $595,000.00 Branham & Lloyd, LLC Johnston, S. Renovation
Energy Management System Up $0.00 Edwards, B. SBC Approved - Awaiting Contra
1 Project $595,000.00 ( Total Budgeted Cost of Projects )



Data Centers

529/031-01-2006 $1,031,000.00 SSOE, Inc. Johnston, S. Renovation
UPS Syst Replacement $949,686.00 Wolfe and Travis Electric Company Patteson, G. Active Construction
529/031-01-2007 $44,000,000.00 JV Hawkins/Wright and SIGNA 7 Desi  DePalma, N. New Construction
New Building $35,700,000.00 Turner Universal Shelton, T. Design Development Phase 8/11/08: SDP approved, DDP authorized
7/10/08: Schematic design finalized, CM developing
pricing model.
5/26/08: Authorized to proceed to SDP
5/05/08: Project rescoped due to budget shortfall.
Awaiting cost estimate from design group and CM for
construction of single data center.
3/03/08: Design NTP issued to Program phase
2/22/08: Design Agreement executed
CM to be chosen at February SBC meeting
Critical need
Smyrna
Project will be completed Fall 2009
2 Projects $45,031,000.00 ( Total Budgeted Cost of Projects )
Davy Crockett Building
529/077-01-2006 $3,000,000.00 Gobbell Hays Partners, Inc. Freeman, D. Renovation Awaiting NTP
Emergency Repairs $2,470,000.00 Kerry G. Campbell, Inc. Shelton, T. Active Construction 6/17/08: Construction contract executed
5/20/08: Bid date
5/07/08: Pre Bid Conference
1/28/08: CDP review ongoing
11/07/07: Commissioner is not allowing project to be
executed. Project on hold
529/077-01-2008 $8,100,000.00 Hastings Architecture Associates DePalma, N. Renovation
Interior Renovation $5,000,000.00 n/a Design Development Phase 8/12/08: SDP approved, NTP to DDP issued
8/01/08: Designer has received sign off on space
planning
7/10/08: Program complete, Agency approved, then
disapproved loading plan, space planning interrupted.
5/06/08: Design NTP to Program phase issued, vision
statement complete
4/25/08: Designer Agreement executed
2 Projects $11,100,000.00  ( Total Budgeted Cost of Projects )
Donnelley J. Hill Building
460/003-01-2004 $2,000,000.00 Askew Nixon Ferguson Architects Qualey, B. Renovation
Plaza Upgrade $1,650,000.00 Loggins, B. Construction Document Phase 11/07/07: Project expected to be complete by 12/2008
1 Project $2,000,000.00 ( Total Budgeted Cost of Projects )



Driver's License Testing Stations

502/048-01-2008 $300,000.00 Mattern & Craig, Inc. Renovation
HVAC Replacement $0.00 Edwards, T. SBC Approved - Awaiting Contra
1 Project $300,000.00 ( Total Budgeted Cost of Projects )
Foster Avenue Complex
529/021-01-2007 $400,000.00 nla Westerman, S. Purchasing Contract
Cooper Hall Interior Renovation $250,000.00 nla Dixey, J. Construction Closed Out Direct Order Contract
NOI/Felicia Thepthongsay
1 Project $400,000.00 ( Total Budgeted Cost of Projects )
James K. Polk Building
529/075-01-2002 $1,800,000.00 Renovation With Subprojects
Phase 3 Renovation $0.00 Root Project
529/075-01-2002-02 $1,788,242.00 Jack Freeman & Associates, P.C. DePalma, N. Renovation ON HOLD
Int Renov - 9th FIr $1,150,000.00 Edwards, B. Program Verification Phase 9/24/08: Per N.DePalma, status of project is unchanged
11/01/07: Project on hold until two tenant floors can be
located to lease space, per N. DePalma
529/075-01-2003 $960,000.00 Renovation With Subprojects
Fire Pump Emergency Repairs $0.00 Root Project
529/075-01-2004 $1,300,000.00 Moody Nolan LTD, Inc. DePalma, N. Renovation With Subprojects
State Museum-Interior Damage $0.00 Patteson, G. Root Project
529/075-01-2004-07 $345,000.00 Moody Nolan LTD, Inc. DePalma, N. Renovation
State Museum Inter Exhibit Rep $345,000.00 1220 Exhibits Patteson, G. Substantially Complete Warranty inspection due 6/14/08
529/075-01-2007 $206,000.00 Lockwood Greene Engineers, Inc. Johnston, S. Renovation ON HOLD
Fire Panel Circuits Update $183,506.40 Patteson, G. Design Development Phase 6/20/08: Project placed ON HOLD, funding issues
6/20/08: SDP approved
4/01/08: Program approved, NTP to SDP issued
12/03/07: Design Agreement executed
10/25/07: Project completion expected 12/2008
529/075-02-2004 $4,380,000.00 Jack Freeman & Associates DePalma, N. Renovation ON HOLD
Int Renov - Flrs 4,5 & 6 $2,970,000.00 Edwards, B. Schematic Design Phase 9/25/08: Per N.DePalma, status of project is unchanged
11/01/07: Project on hold until two tenant floors can be
located to lease space, per N.DePalma
7 Projects $10,779,242.00 ( Total Budgeted Cost of Projects )



John Sevier Building

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
460/070-01-2006 $257,000.00 The Larkin Group Law, V. Re-roof ON HOLD
Reroof $231,000.00 Edwards, B. Program Verification Phase 3/10/08: On Hold, waiting for Historic Structures report
(MAF)
3/10/08: Roof not leaking, not critical
10/25/07: Program completion expected 5/08
1 Project $257,000.00 ( Total Budgeted Cost of Projects )
Knoxville State Plaza
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
526/010-01-2007 $600,000.00 DePalma, N. Renovation ON HOLD
Middlebrook Interior Modificati $600,000.00 Edwards, T. SBC Approved - Awaiting Contra 9/22/08: On Hold, pending decision on Knoxville
Housing Plan.
8/01/08: Project on hold awaiting decision from RPA
planning division
2/13/08: Per Nick DePalma, project might not be
performed under Direct Order Contract, may become a
capital project
1 Project $600,000.00 ( Total Budgeted Cost of Projects )

Prepared by Real Property Administration

Page 5 of 10



Legislative Plaza

529/045-01-2002 $9,290,000.00 Thomas, Miller & Partners DePalma, N. Renovation

Exterior Upgrade $8,486,000.00 Bell & Associates Construction Patteson, G. Substantially Complete Warranty inspection due 4/04/08
Per note in PITS: Contract is open for another year with
$100 left for contractor payment.

529/045-01-2006 $1,000,000.00 Thomas & Miller, Architects DePalma, N. Renovation

Bollards & Entrance $440,000.00 Rock City Construction Co., Inc. Patteson, G. Active Construction 12/10/07: Partial Certificate of Substantial Completion
issued

529/045-01-2007 $2,075,000.00 Moody Nolan LTD, Inc. DePalma, N. Renovation Awaiting One-Year Corr Insp

Accessibility Improvements $1,500,000.00 Baron + Dowdle Construction, L.L.C. Patteson, G. Substantially Complete Warranty Inspection due 6/12/2009
6/12/08: Substantial Completion Certificate issued
4/28/08: CO #5-$36,677.64
4/17/08: Begin Phase 3 after session through Fall 08
1/04/08: Phase | of 3 Substantially complete
10/24/07: Construction NTP, contract duration 314 days
10/09/07: Designer Supplement executed
6/18/07: SDP approved, NTP to DDP authoized
6/04/07: Program approved, NTP to SDP authorized

529/045-03-2000 $10,632,000.00 Renovation With Subprojects

Modifications & Improvements $0.00 Root Project

529/045-03-2000-06 $1,083,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout

Committee Rms Phase 1 $1,083,000.00 Bell & Associates Construction Patteson, G. Construction Closed Out As of 8/28/08, Designer not closed out.

529/045-03-2000-07 $2,362,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout

Elevator Modernization $2,362,000.00 Nashville Machine Company, Inc. Patteson, G. Construction Closed Out As of 8/28/08, Designer not closed out.
1/07/08: Warranty inspection performed

529/045-03-2000-09 $914,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout

Renov Comm Rms 29, 30, 31-P $914,000.00 Bell & Associates Construction Patteson, G. Construction Closed Out As of 8/28/08, Designer not closed out.

7 Projects $27,356,000.00 ( Total Budgeted Cost of Projects )

Middlebrook Pike Building

Budgeted - FY 08/09 $5,500,000.00 Renovation

Renovation Phase 1 $0.00 Awaiting Funding Approval

1 Project $5,500,000.00 ( Total Budgeted Cost of Projects )

R.S. Gass Complex

460/020-01-2007 $720,000.00 1.C. Thomasson Associates, Inc. Johnston, S. Renovation Awaiting One-Year Corr Insp

HVAC Upgrade $647,583.00 John Bouchard & Sons Co. Bryant, J. Construction Closed Out Warranty inspection due 1/10/09.

1 Project $720,000.00 ( Total Budgeted Cost of Projects )



Rachel Jackson Building

529/013-01-2001 $3,010,000.00 Renovation With Subprojects
Flatwire and Carpet Replacemen $0.00 Root Project
529/013-01-2001-02 $1,606,000.00 Fowlkes Associate Archts Freeman, D. Demolition
Flatwire & Carpet Replacement $1,606,000.00 Robert S. Biscan & Company Patteson, G. Substantially Complete 10/25/07: Project expected to complete 12/2007
7/23/07: Substantial Completion Certificate issued
Budgeted - FY 08/09 $1,000,000.00 Renovation
Renovation-Selected Floors $0.00 Awaiting Funding Approval
3 Projects $5,616,000.00 ( Total Budgeted Cost of Projects )
State Capitol
529/005-01-2004 $1,650,000.00 Fowlkes Associate Archts DePalma, N. Renovation With Subprojects
Exterior Terrace Repairs $1,380,000.00 Mid-Continental Restoration Co., Inc. Patteson, G. Root Project As of 7/30/08, Designer not closed out.
529/005-01-2004-01 $920,000.00 Centric Architecture Law, V. Renovation Awaiting One-Year Corr Insp
Exterior Repairs $900,000.00 Leatherwood, Inc. Patteson, G. Construction Closed Out 10/1/08: Closeouts reviewed and approved by RM.
12/31/08: Warranty Inspection Due
529/005-01-2005 $975,000.00 Smith Seckman Reid, Inc. DePalma, N. Planning With Subprojects
Mech/Elec Upgrade Pre-Plannin n/a Root Project 8/21/08: Change Order for inclusion of Senate
chambers and insulation work issued. Project to be
complete 1/01/2009
7/10/08: Design for Senate chambers being finalized for
Direct Order pricing.
6/12/08: SBC Mtg revised scope to include Senate
Chambers in Phase 1
5/8/08: Phase 1 will utilize Direct Order Contract.
4/17/08: ON HOLD - Root project postponed until
2010
2/27/08: DDP approved, NTP to CDP authorized
11/01/07: Awaiting executive approval for
advancement of project
529/005-01-2005-01 $1,665,056.00 Smith Seckman Reid, Inc. DePalma, N. Renovation
Mechanical & Electrical Upgrad $0.00 Patteson, G. Active Construction
529/005-01-2005-02 $14,500,000.00 Smith Seckman Reid, Inc. DePalma, N. Renovation
Mechanical/Electrical Upgrade $0.00 Patteson, G. Design Development Phase
529/005-02-2003 $2,420,000.00 SSOE, Inc. DePalma, N. Renovation
Emerg Elec Repairs $2,165,000.00 Wolfe & Travis Electric Co. Shelton, T. Active Construction 10/29/07: Construction NTP

11/01/07: Project will be completed Fall 2008

6 Projects

$22,130,056.00

( Total Budgeted Cost of Projects )



State Library & Archives

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/043-01-2005 $3,100,000.00 JV Tuck Hinton Arch. & Thomas, Mille  DePalma, N. Planning
New Facility - Planning $0.00 n/a Design Development Phase 5/05/08: Design development proceeding
4/17/08: Full planning July 1, 2008
529/043-01-2007 $298,000.00 Branham & Lloyd, LLC Johnston, S. Renovation
HVAC System Upgrade $261,926.50 Edwards, B. Schematic Design Phase 2/07/08: Design NTP issued
1/03/08: Design contract executed
12/19/07: Design contract sent to OBF
11/06/07: Contract is working, has not yet been sent to
Designer
529/043-02-2007 $150,000.00 In House (Agency Resources) DePalma, N. Re-roof ON HOLD
Repair Roof $0.00 n/a Active Grants & Special Projects Direct Order Contract. Design services will be in-house
with departmental consultants.
9/24/08: Per Bob Qualey, evaluations of possible
solutions to moisture issue are ongoing with Consultant.
3 Projects $3,548,000.00 ( Total Budgeted Cost of Projects )
State Museum
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/075-03-2005 $600,000.00 DePalma, N. Planning INACTIVE
Initial Planning $0.00 nla In Progress (Planning Projects & S 1/30/08: Completed Programming
$2,500,000 Unallocated - $2,500,000 has not been
added to project
1 Project $600,000.00 ( Total Budgeted Cost of Projects )
State Records Management Center
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/000-15-2006 $250,000.00 McFarlin Huitt Architect DePalma, N. Planning ON HOLD
PrePlan $0.00 nla In Progress (Planning Projects & S 4/04/08: Project ON HOLD
1 Project $250,000.00 ( Total Budgeted Cost of Projects )
State Supreme Court Building
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
523/073-01-2008 $245,000.00 TLM Associates, Inc. Johnston, S. Renovation
Mechanical Systems Upgrade $0.00 Loggins, B. SBC Approved - Awaiting Contra
1 Project $245,000.00 ( Total Budgeted Cost of Projects )

Prepared by Real Property Administration
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Tennessee Executive Residence

460/028-01-2002 $8,150,000.00 Renovation With Subprojects

Maintenance Renovations $0.00 Root Project

460/028-01-2002-03 $6,980,092.53 Hart Freeland Roberts, Inc. Robertson, A. Renovation

Maintenance Renovations $4,916,500.00 Powell Building Group; Div of PCC Patteson, G. Substantially Complete 4/25/08: Substantial Completion Certificate issued
2/15/08: Final Inspection, excluding Kitchen Renovation

460/028-01-2005 $1,265,000.00 Kennon Taylor Architects PLLC Robertson, A. New Construction

New Security Facility $1,100,000.00 Patteson, G. Construction Document Phase 1/15/08: In Construction Documents Phase, to bid in
February 08
9/20/07: Designer Supplement dated 9/18/07

460/028-01-2006 $4,000,000.00 Robertson, A. New Construction

Conservation Hall $3,410,000.00 Patteson, G. Active Construction 1/18/08: Construction NTP issued

460/028-01-2007 $3,860,000.00 The Tennessee Residence Foundation Robertson, A. Renovation

Improvements $0.00 Patteson, G. Schematic Design Phase

5 Projects $24,255,092.53  ( Total Budgeted Cost of Projects )
Tennessee Performing Arts Center

529/075-01-2008 $300,000.00 DePalma, N. Maintenance Grant

Maintenance $0.00 Patteson, G. Active Grants & Special Projects

529/075-02-2007 $300,000.00 n/a DePalma, N. Grant

Facilities Maintenance $300,000.00 n/a Active Grants & Special Projects

2 Projects

$600,000.00 ( Total Budgeted Cost of Projects )



Tennessee Tower

529/079-01-2005 $1,310,000.00 n/a Bauer, B. Renovation
Decoupling $1,310,000.00 n/a Substantially Complete In conjuction with Metro Government
No Designer required
529/079-01-2006 $2,000,000.00 SSOE, Inc. DePalma, N. Renovation
OIR Tenant Renovation-2nd Flo $1,100,000.00 Shelton, T. Construction Document Phase 9/09/08: DDP approved, NTP to CDP authorized
5/05/08: DDP to be complete 5/30/08
11/13/07: Program now uncertain
11/07/07: Project expected to be complete by 3/2009
529/079-02-2005 $200,000.00 Jack Freeman & Associates DePalma, N. Planning Awaiting Designer Closeout
Exterior Upgrades Preplanning $0.00 n/a In Progress (Planning Projects & S 7/22/08: Designer not closed out
11/01/07: Project complete per N.DePalma
529/079-02-2007 $14,550,000.00 JV TLC Engineering/Jack Freeman & A DePalma, N. Renovation Awaiting NTP

Exterior Renovation

$13,000,000.00

Rock City Construction Co., Inc. Shelton, T.

Active Construction

8/15/08: Construction contract executed

7/17/08: Bid Date

7/02/08: Pre Bid Conference

6/16/08: Bid Date assigned

4/17/08: Will bid June 2008

2/26/08: NTP to CDP authorized

2/14/08: DDP approved

11/08/07: Program appoved, NTP to SDP authorized
11/01/07: Project will be completed by late summer
2009

10/17/07: Design NTP issued

529/079-03-2007
28th Floor Air Handler Replace

$600,000.00
$528,000.00

1.C. Thomasson Associates, Inc. Johnston, S.
Shelton, T.

Renovation
Program Verification Phase

11/04/08: Bid date

10/23/08: Pre Bid Conference

10/01/08: CDP approved, advanced to Bid Phase
9/23/08: Per newly assigned Project Manager, project is
95%-+CDP, awaiting milestone documents from Bob
Qualey before Workphase progress can be advanced on
this report.

3/26/08: Design NTP issued

1/11/08: Design Agreement executed

1/03/08: Contract at Commissioner's office

12/20/07: Design contract sent to OBF

11/06/07: Contract is working, has not yet been sent to
Designer

11/07/07: Project expected to be complete 12/2008

5 Projects

$18,660,000.00

( Total Budgeted Cost of Projects )

Department Totals:

63 Projects Valued at $193,532,190.53

( Total Budgeted Cost of Projects )
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